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Lash Construction
Winter 2009 - Summer 2011

Bridge at intersection of Haley & De La Vina Streets

Pre-project planning, submittals, mobilization and scheduling

January 2010:

Work begins on:

Intersection closed on January 11, 2010

Traffic and pedestrian detours

Installation of temporary fencing

Installation of covered pedestrian walkway at Brownies Market
Potholing and documentation of existing utilities

Site Survey

Documentation of 136 Haley Street

Clearing and grubbing

Demolition of the residence located at 434 De La Vina to
accommaodate wider bridge

Installation of a portion of transition wall pilings
Installation of a portion of shoring pilings

Temporary utility relocations

Project Schedule

. . . L sidewalk improvements,
intermittent pile driving & construction of new bridge landscaping. & restoration
creek bed shoring & creek restoration of 134 W. Haley building

preparatory site work,
intersection closure,
& vtility relocations

WINTER2009 SPRING2010 SUMMER2010 FALL2010 WINTER2010 SPRING2011 SUMMER2011

remove utilities construction, intersection improvements,
old bridge & intersection recpening




